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Where malaria transmission is low‐to‐
moderate and/or unstable

Parasitological confirmation of the diagnosis of 
malaria is strongly recommended. This should 
be provided by high quality microscopy or, 
where this is not available, by RDTs.

In stable high‐transmission settings

Parasitological confirmation of the diagnosis of 
malaria provided by high‐quality microscopy or, 
where this is not available, by RDTs is 
recommended for all suspected cases of malaria.

Revised WHO Guidelines on Diagnostic 
Testing for Malaria, 2010
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Diagnosis Workstream Work Plan
Update

WG Sub‐Activities Milestones (Date) Status

1. Assist the Procurement and Supply Chain 
Management Working Group in the forecasting 
of country requirements for RDTs

1. Technical assistance provided to PSM WG on technical 
aspects of RDT Procurement (2nd half 2010)

Draft Manual in Late Stage of Development. 
Projected completion Sept 2011

2. Assist the PSM Working Group to develop a 
global forecast of RDT requirements

1. PSM Working Group assisted to develop a global 
forecast of RDT requirements

Funding recently identified. TORs under 
development.

3. Document best practices for scaling up 
diagnostics to national scale

1. Best practices documented in 1‐2 countries 
(2nd quarter 2011)

No funding currently available.

1. Support the development, finalization, and 
dissemination of an inter‐agency operational 
manual for program managers on key 
components of a malaria diagnostics program.

1. Draft operational manual developed (September 2010) To be published Aug 2011

2. Finalized manual disseminated through CMWG 
member networks 
(1st quarter 2011)

Dissemination to follow publication

2. Support provided to the development of a 
malaria diagnostics tool kit

1.Existing tools currently in operational use collected 
(June 2010)

Tools collected.

2. Tools posted to an easily‐accessible website with short 
descriptions of each tool 

(November 2010)

Funding identified. TORs to be developed. 
Target completion 4th quarter 2011.

3. Provide guidance to the Global Fund TRP on 
appropriate criteria for evaluating diagnostics 
components of applications for funding 

1. Guidance document developed (July 2010)
Guidance provided July 2010. Recently 

updated.

2. Document provided to Harmonization Working Group 
for dissemination to Global Fund TRP members and 

applicant country NMCPs  (July 2010)

Dissemination completed  August 2011. Revised  
version to be shared with WHO to be included 

in next update for TRP.

4. Develop a position statement promoting 
adoption by countries of the revised WHO 
guidelines for diagnosis of malaria

1. Position statement developed and vetted with CMWG 
(May 2010) 

Completed  July 2010.

2. Position statement submitted to RBM Board for 
ratification (November 2010)

Resolution adopted by the Board Feb 2011.
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Existing and Developing Resources

In Health Facilites

RDT quantification manual

Interagency Manual on 
Universal Access to Diagnostic

Testing of Malaria
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• Much of the proposed activities on the work plan have been 
completed or are nearing completion.

• Funding identified for the tool‐kit and the global RDT 
quantification. TORs to be developed.

• Assessment of best practices and bottlenecks to scaling up on‐
hold pending identification of funding.

• With multiple new tools now available, focus will have to shift 
to monitoring country‐level implementation to identify and 
develop appropriate responses to gaps. 

Summary


